
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/31/2017

ESTIMATE SUMMARY 13:35:59

CONTID: C20899R        ESTIMATE NO: 0004 PROG 2005

PCN: 20899R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16 WALL REPAIRS PERCENT TIME:

PROJECT NO: NHPPR100-253                  

FY16 WALL REPAIRS

NAME OF ROAD: 0200

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 496,643.70 PARTICIPATING $ $ 132,657.40

AWARD PROJECT AMT: 499,982.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.95

WORK DAYS

WORK DAYS

94.42%

27,728.30

132,657.40

132,657.40

132,657.40

$

$

$

$

468,915.40

0.00

468,915.40

0.00

468,915.40

-7,499.74

0.00

461,415.66

0.00

AMOUNT DUE 461,415.66 132,657.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 132,657.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

JEFFERSON BOULDER, REGION 1

73.0 TIME ALLOW: 83

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/06/2017

02/06/2017

05/25/2017

12/15/2016

01/03/2017

01/23/2017

02/06/2017
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 5.000

0.000

208-00035  
 

112.505.000

0.00

5.000

LF  

22.50000

0010 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,550.002.000

0.00

2.000

EACH

1,775.00000

0015 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

250.00000

0020 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

450.00000

0025 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

675.00000

0030 Sweeping (Sediment Removal) 6.000

3.500

208-00106  
 

1,235.009.500

455.00

9.500

HOUR

130.00000

0035 Erosion Control Management 11.000

0.000

208-00207  
 

3,575.0011.000

0.00

11.000

DAY 

325.00000

0040 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

8.00000

0045 *Mobilization 0.920

0.000

626-00000  
 

45,080.000.920

0.00

1.000

L S 

49,000.00000

0050 *Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

4,200.001.000

1,050.00

1.000

L S 

4,200.00000

0055 *Flagging 160.000

6.500

630-00000  
 

4,162.50166.500

162.50

166.500

HOUR

25.00000
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Inspection 2.000

1.000

630-00007  
 

300.003.000

100.00

3.000

DAY 

100.00000

0065 *Traffic Control Management 28.000

13.000

630-00012  
 

24,600.0041.000

7,800.00

41.000

DAY 

600.00000

0070 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

50.00000

0075 *Construction Traffic Sign (Panel Size A) 7.500

7.800

630-80341  
 

382.5015.300

195.00

24.000

EACH

25.00000

0080 *Construction Traffic Sign (Panel Size B) 17.000

19.900

630-80342  
 

1,476.0036.900

796.00

45.000

EACH

40.00000

0085 *Construction Traffic Sign (Panel Size C) 1.000

2.600

630-80343  
 

162.003.600

117.00

4.000

EACH

45.00000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.500

0.400

630-80356  
 

270.000.900

120.00

1.000

EACH

300.00000

0095 *Drum Channelizing Device 11.500

11.900

630-80360  
 

468.0023.400

238.00

26.000

EACH

20.00000

0100 *Traffic Cone 22.500

18.000

630-80380  
 

202.5040.500

90.00

45.000

EACH

5.00000

0105 *Mobile Attenuator 16.000

10.000

630-85041  
 

6,890.0026.000

2,650.00

26.000

DAY 

265.00000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

18,763.000

F A 

1.00000
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Partnering 0.000

225.000

700-70011  
 

225.00225.000

225.00

1,000.000

F A 

1.00000

0120 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 Fence Msnry (Sound) CO#003 - Additional Repair Location
@ SB I-225 & Parker Rd

0.000

60.000

607-13000  
 

16,450.2060.000

16,450.20

60.000

SF  

274.17000

CAT 113,341.2030,448.70137,463.20CURRENT AMT0200 $ $ $

CAT NO0305 NINE MILE STATION WALL F-17-AD 

0130 Joint Sealant 80.000

0.000

408-01100  
 

6,800.0080.000

0.00

80.000

LF  

85.00000

0135 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

0.000

LF  

25.00000

0140 Concrete (Patching) 7.000

0.000

601-06150  
 

1,575.007.000

0.00

7.000

SF  

225.00000

0145 Structural Concrete Stain 0.000

28.000

601-40400  
 

2,800.0028.000

2,800.00

28.000

SY  

100.00000

0150 Reinforcing Steel 1,690.000

0.000

602-00000  
 

4,225.001,690.000

0.00

1,690.000

LB  

2.50000

0155 Welded Wire Fabric 43.000

0.000

602-00210  
 

1,290.0043.000

0.00

43.000

SY  

30.00000



CONTID: C20899R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0305 NINE MILE STATION WALL F-17-AD 

0160 Vertical Drainage Wick 108.000

0.000

605-17000  
 

1,620.00108.000

0.00

108.000

LF  

15.00000

0165 Sidewalk Drain 38.000

0.000

608-10000  
 

9,500.0038.000

0.00

38.000

LF  

250.00000

0170 *Shotcrete 0.000

28.000

641-10000  
 

35,000.0028.000

35,000.00

28.000

SY  

1,250.00000

CAT 62,810.0037,800.0062,810.00CURRENT AMT0305 $ $ $

CAT NO0310 US 287/EMMA ST. N287C303454RRA 

0175 Fence Masonry (Sound Barrier) 160.000

0.000

607-13000  
 

20,000.00160.000

0.00

160.000

SF  

125.00000

CAT 20,000.000.0020,000.00CURRENT AMT0310 $ $ $

CAT NO0315 US 287/EMMA ST. R287C303820LRA 

0180 Structure Backfill (Flow-Fill) 0.000

4.000

206-00065  
 

4,000.004.000

4,000.00

4.000

CY  

1,000.00000

0185 Filter Material (Class A) 0.000

15.000

206-00510  
 

6,000.0015.000

6,000.00

15.000

CY  

400.00000

0190 Geomembrane 0.000

39.000

420-00000  
 

4,875.0039.000

4,875.00

39.000

SY  

125.00000

0195 Block Facing 0.000

54.000

504-04410  
 

29,700.0054.000

29,700.00

54.000

SF  

550.00000

0200 4 Inch Perforated Pipe Underdrain 0.000

92.000

605-00040  
 

6,440.0092.000

6,440.00

92.000

LF  

70.00000

0205 Subsurface Drain Outlet 0.000

2.000

605-84000  
 

500.002.000

500.00

2.000

LF  

250.00000

CAT 51,515.0051,515.0051,515.00CURRENT AMT0315 $ $ $
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0320 I-25N/76TH AVENUE WALL E-17-J 

0210 *Clean Inlet 2.000

0.000

202-04010  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0215 Epoxy Resin (Injection) 22.000

0.000

519-01000  
 

2,750.0022.000

0.00

22.000

LF  

125.00000

0220 Concrete (Patching) 13.000

0.000

601-06150  
 

2,925.0013.000

0.00

13.000

SF  

225.00000

0225 Structural Concrete Stain 0.000

27.000

601-40400  
 

2,700.0027.000

2,700.00

27.000

SY  

100.00000

0230 Reinforcing Steel 900.000

0.000

602-00000  
 

2,250.00900.000

0.00

900.000

LB  

2.50000

0235 Welded Wire Fabric 19.000

0.000

602-00210  
 

570.0019.000

0.00

19.000

SY  

30.00000

0240 Vertical Drainage Wick 42.000

0.000

605-17000  
 

630.0042.000

0.00

42.000

LF  

15.00000

0245 *Shotcrete 13.000

0.000

641-10000  
 

16,250.0013.000

0.00

13.000

SY  

1,250.00000

CAT 32,075.002,700.0032,075.00CURRENT AMT0320 $ $ $

CAT NO0325 PARKER/HAMPDEN WALL F-17-AJ 

0250 Rapid Cure Silicone Joint Seal 16.000

0.000

518-03100  
 

400.0016.000

0.00

16.000

LF  

25.00000

0255 Concrete (Patching) 0.000

25.000

601-06150  
 

5,625.0025.000

5,625.00

40.000

SF  

225.00000
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0325 PARKER/HAMPDEN WALL F-17-AJ 

0260 Structural Concrete Stain 0.000

9.000

601-40400  
 

900.009.000

900.00

9.000

SY  

100.00000

0265 Reinforcing Steel 594.000

0.000

602-00000  
 

1,485.00594.000

0.00

594.000

LB  

2.50000

0270 Welded Wire Fabric 11.000

0.000

602-00210  
 

330.0011.000

0.00

11.000

SY  

30.00000

0275 Vertical Drainage Wick 37.000

0.000

605-17000  
 

555.0037.000

0.00

37.000

LF  

15.00000

0280 *Shotcrete 9.000

0.000

641-10000  
 

11,250.009.000

0.00

9.000

SY  

1,250.00000

CAT 20,545.006,525.0023,920.00CURRENT AMT0325 $ $ $

CAT NO0330 US 36/BROADWAY WALL E-17-C 

0285 *Clean Inlet 2.000

0.000

202-04010  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0290 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

0.000

LF  

85.00000

0295 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

0.000

LF  

25.00000

0300 Concrete (Patching) 12.000

0.000

601-06150  
 

2,700.0012.000

0.00

12.000

SF  

225.00000

0305 Structural Concrete Stain 0.000

10.000

601-40400  
 

1,000.0010.000

1,000.00

10.000

SY  

100.00000
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0330 US 36/BROADWAY WALL E-17-C 

0310 Reinforcing Steel 439.000

0.000

602-00000  
 

1,097.50439.000

0.00

439.000

LB  

2.50000

0315 Welded Wire Fabric 5.000

0.000

602-00210  
 

150.005.000

0.00

5.000

SY  

30.00000

0320 Vertical Drainage Wick 20.000

0.000

605-17000  
 

300.0020.000

0.00

20.000

LF  

15.00000

0325 *Shotcrete 5.000

0.000

641-10000  
 

6,250.005.000

0.00

5.000

SY  

1,250.00000

0470 Conc Barrier (Temp) 60.000

-6.000

630-80370  
 

2,081.7054.000

-231.30

60.000

LF  

38.55000

CAT 17,579.20768.7017,810.50CURRENT AMT0330 $ $ $

CAT NO0335 I-25/BROADWAY RAMP R036B057020LRA 

0330 Clean Culvert (Special) 1.000

0.000

202-04003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0335 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0340 Potholing 4.000

2.000

203-01597  
 

1,500.006.000

500.00

6.000

HOUR

250.00000

0345 Rebuild Portions of Present Structure 69.000

0.000

210-00530  
 

6,900.0069.000

0.00

69.000

SF  

100.00000

0350 Rapid Cure Silicone Joint Seal 499.000

0.000

518-03100  
 

12,475.00499.000

0.00

499.000

LF  

25.00000
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0335 I-25/BROADWAY RAMP R036B057020LRA 

0355 Structural Concrete Stain 0.000

9.000

601-40400  
 

900.009.000

900.00

9.000

SY  

100.00000

0360 Reinforcing Steel 1,102.000

0.000

602-00000  
 

2,755.001,102.000

0.00

1,102.000

LB  

2.50000

0365 Welded Wire Fabric 14.000

0.000

602-00210  
 

420.0014.000

0.00

14.000

SY  

30.00000

0370 Vertical Drainage Wick 38.000

0.000

605-17000  
 

570.0038.000

0.00

38.000

LF  

15.00000

0375 *Shotcrete 9.000

0.000

641-10000  
 

11,250.009.000

0.00

9.000

SY  

1,250.00000

CAT 40,770.001,400.0040,770.00CURRENT AMT0335 $ $ $

CAT NO0340 I-70/CARR ST. R070A268452RRA 

0380 Clean Culvert (Special) 1.000

0.000

202-04003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0385 *Clean Inlet 1.000

0.000

202-04010  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0390 Rapid Cure Silicone Joint Seal 416.000

0.000

518-03100  
 

10,400.00416.000

0.00

416.000

LF  

25.00000

CAT 16,400.000.0016,400.00CURRENT AMT0340 $ $ $

CAT NO0345 I-70/CARR ST. R070A268117LRA 

0395 Clean Culvert (Special) 1.000

0.000

202-04003  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0400 *Clean Inlet 2.000

0.000

202-04010  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0345 I-70/CARR ST. R070A268117LRA 

0405 Rebuild Portions of Present Structure 53.000

0.000

210-00530  
 

5,300.0053.000

0.00

53.000

SF  

100.00000

0410 Rapid Cure Silicone Joint Seal 1,307.000

0.000

518-03100  
 

32,675.001,307.000

0.00

1,307.000

LF  

25.00000

0415 Structural Concrete Stain 0.000

10.000

601-40400  
 

1,000.0010.000

1,000.00

10.000

SY  

100.00000

0420 Reinforcing Steel 1,846.000

0.000

602-00000  
 

4,615.001,846.000

0.00

1,846.000

LB  

2.50000

0425 Welded Wire Fabric 10.000

0.000

602-00210  
 

300.0010.000

0.00

10.000

SY  

30.00000

0430 Vertical Drainage Wick 29.000

0.000

605-17000  
 

435.0029.000

0.00

29.000

LF  

15.00000

0435 *Shotcrete 10.000

0.000

641-10000  
 

12,500.0010.000

0.00

10.000

SY  

1,250.00000

CAT 64,825.001,000.0064,825.00CURRENT AMT0345 $ $ $

CAT NO0350 I-25N/UNIVERSITY WALL F-17-HQ 

0440 Removal of Bridge Railing 11.000

0.000

202-00425  
 

2,420.0011.000

0.00

11.000

LF  

220.00000

0445 Bridge Rail Type 7 (Special) 11.000

0.000

606-10705  
 

5,775.0011.000

0.00

11.000

LF  

525.00000

0450 Fence Concrete (Sound Barrier) 55.000

0.000

607-15000  
 

8,250.0055.000

0.00

55.000

SF  

150.00000

CAT 16,445.000.0016,445.00CURRENT AMT0350 $ $ $
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PCN: 20899R-BID   ESTIMATE RUN 05/31/2017

PROJECT: NHPPR100-253                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:59

CUMULATIVE
AMOUNT

CAT NO0355 I-225 SB/PARKER ROAD WALL F-17-AL 

0455 Concrete Class D (Wall) 1.000

0.000

601-03050  
 

11,550.001.000

0.00

1.000

CY  

11,550.00000

0460 Structural Concrete Stain 0.000

5.000

601-40400  
 

500.005.000

500.00

5.000

SY  

100.00000

0465 Reinforcing Steel 224.000

0.000

602-00000  
 

560.00224.000

0.00

224.000

LB  

2.50000

CAT 12,610.00500.0012,610.00CURRENT AMT0355 $ $ $

$ 468,915.40132,657.40$496,643.70$CURRENT AMTPROJECT TOTAL


